

Teamwork Agreement Template

For the MathWorks Classroom Challenge Projects

Project: Image-Based Defect Detection for Manufacturing Inspection

Team Name: ImageDefect5

Instructor: _____

Program/Class: EPP

Members and Roles

1. Rawad Abboud - Project Manager & Modeling Lead
2. Htet Htwe - Analysis/Validation Lead & Modeling Lead
3. Lucas Dailo - Documentation & Visualization Lead & Modeling Lead
4. Joshua Meza Nava - Quality Assurance & Reproducibility Lead & Modeling Lead

1) Purpose & Scope

We agree to collaborate to deliver a high-quality, ethical, and reproducible project. Our work will follow the project guidance and produce the specified artifacts (e.g. plots, code, and visualizations).

2) Roles & Responsibilities

- Project Manager (PM): Schedules meetings; maintains timeline; ensures tasks are tracked and disagreements are resolved.
- Modeling Lead: Owns core MATLAB models/simulations
- Analysis/Validation Lead: Performs hand calculations and cross-checks simulation outputs
- Documentation & Visualization Lead: Compiles report (with figures/tables), prepares slides (if needed), and builds visual artifacts (e.g. animations or plots)
- Quality Assurance & Reproducibility Lead: Enforces coherent style across artifacts, ensures work is not overwritten across different versions, ensures data quality, tests/re-runs codes to ensure robustness and reproducibility

3) Communication Norms

- Primary channel: EPP Discord (e.g. Slack)
- Secondary channel: E-mail (e.g. E-mail for summaries/decisions)
- Response time: less than 24 hrs on weekdays and less than 48 hrs on weekends (e.g. within 24 hours on weekdays; within 48 hours on weekends)
- Meeting cadence: Sundays & Tuesdays @ 7:00pm (e.g. weekly working meeting (60–90 minutes on Tuesdays via Zoom))
- Decision records:
<https://docs.google.com/document/d/1KypbJezrD-bgDZqKGBYTkIq7sE7NQUjJFTmTI0gMuYY/edit?usp=sharing> (e.g. PM logs major decisions in a running document)

4) Collaboration & Tools

- Version control: <https://github.com/Htetty/ImageDefect5-Mathworks.git>
- Data management: All datasets, parameters, and assumptions documented in

README.md

File naming & style: Snake case - keep it descriptive

- Backups: no need for backups

5) Quality Standards (Definition of 'Done')

- One of the winners
- Have a 85% accuracy rate of classification
- Complete clear documentations of overall project
- Get solid understanding of the concepts
- Good results that we are all happy with

e.g. Requirements meet project description, code is reproducible (runs from the README.md file, all specified figures regenerate, at least one teammate has tested edge cases, all assumptions, units, and references are documented in report)

6) Timeline & Milestones

- Week 1: Introductions & Planning
- Week 2: Problem framing, literature/background review, checking out the dataset
- Week 3: First pass models (hand calculations + baseline MATLAB scripts); initial plots/visuals, Validation and quality assurance
- Week 4: Finish choice of documentation + repo cleanup

7) Decision-Making & Conflict Resolution

- Default: Have a discussion with the whole group and come to a consensus
- If blocked >48 hrs: Go with majority vote when it comes to decision-making due to time limits
- Technical disagreements: Evidence-based comparison before vote
- Escalation: If unresolved, consult instructor/mentor with a concise memo.

8) Workload, Accountability & Attendance

- Task board: <https://github.com/users/Htetty/projects/3/views/2>
- Accountability: Does not apply (hopefully)

- Attendance: If you'll miss a meeting, give at least 24-hour notice and share updates asynchronously.

10) Accessibility & Inclusion

We commit to respectful collaboration, equitable turn-taking, and flexibility for documented accessibility needs.

11) Deliverables Checklist

- Code repository with clear structure and README
- hand calculations linked to modeled results for cross-validation
- specific figures & visualizations
- final report with specified sections

12) Agreement & Signatures

Name & Signature: Htet Htwe Date: 07/11/2026

Name & Signature: Rawad Abboud Date: 07/11/2026

Name & Signature: Joshua Meza Nava Date: 07/11/2026

Name & Signature: Lucas Dailo Date: 07/11/2026